

HIGH COURT OF SINDH, KARACHI

AUTOMATION SCHEMES UNDER ACCESS TO JUSTICE PROGRAM (AJP)

Status as on June 27, 2008

The automation schemes have been implemented under different heads/windows of AJP funds as under:

- 1) **PC-1 Schemes:** funded out of the Provincial Program Loan (Soft Reforms) of AJP
- 2) **Technical Investment Proposal (TIP):** funded out of the Federal fund called Technical Assistance Loan (TA-Loan)
- 3) **Provincial Judicial Development Fund (PJDF):** funded out of the Federal fund called Access to Justice Development Fund (AJDF)

Summary Reports are as under. Further details may be obtained on written request.

Summary of Automation Schemes being implemented under PC-1:

| S# | TITLE OF PC-1 | PERCENTAGE OF COMPLETION | Comments |
|----|--|--|---|
| 1 | Providing 386 Computers for High Court of Sindh and Sub-ordinate Courts in Sindh | 100% | All the Computers purchased and distributed. |
| 2 | 30 Laptops for High Court Judges | 100% | All the Laptops purchased and distributed. |
| 3 | Improvement of Computer Networking and Hardware/ Software Infrastructure at the High Court Of Sindh | 93% will be completed 100% by July-2008 | All the Computers, Networking, Information Desks, other related Accessories, etc. purchased and installed at this Court & Circuit Courts. |

Summary of Automation Schemes being implemented under TIPs:

| S# | TITLE OF TIP | PERCENTAGE OF COMPLETION | COMMENTS |
|----|--|--------------------------|--|
| 1. | Automation of 04 Districts of Sindh (95 courts) Karachi South, West, Central & Thatta) | 61% | Implementation continued by the PMU-AJP Islamabad. |
| 2. | Revamping of Website of Sindh High Court | 25% | Same as at S.No.(1) above. |
| 3. | Online Court Proceedings at Sindh High Court Karachi | 95% | 07 LCD Screens along with its network installed in this Court at Karachi. Testing of the Network continued by the PMU-AJP Islamabad. |
| 4. | Purchase of 317 Computers for Sindh High Court & District Courts | 50% | Purchase done. Distribution expected within 1-2 weeks after the Ceremony of their distribution by the Hon'ble Chief Justice of Pakistan. |
| 5. | Strengthening Audio-Video Capacity of Sindh Judicial Academy for pre-service and AJP Refresher Training | 100% | Scheme completed by the PMU-AJP Islamabad. |
| 6. | e-Class Room and Computer Lab at Sindh Judicial Academy, Karachi | 48% | Same as at S.No.(1) above. |

Note: A TIP of 17 Laptops (Rs. 2.409 Million) for the 17 recently trained Judicial Officers of Sindh, as announced by the Hon'ble Chief Justice of Pakistan, is sent to the PMU-AJP Islamabad for approval.

Summary of Automation Schemes implemented under PJDF:

| S# | TITLE OF SCHEME | PERCENTAGE OF COMPLETION | COMMENTS |
|-----------|---|---------------------------------|--|
| 1 | Purchase of 40 Laptops for Judicial Officers of Sindh and Officers of Sindh High Court | 100% | All the Laptops purchased and distributed |
| 2 | Internet Connections, Web Servers and Server Room Setup at Sindh High Courts & District Courts | 88% | Required equipment & services purchased. completed. Designing & hosting of the website of the District Courts is in process. |
| 3 | Purchase (more) of Laptops and Power Generator | 10% | Tender already given in the Newspapers with last date July 10, 2008. |